

**AMENDMENT TO  
PROFESSIONAL SERVICES AGREEMENT  
FOR CIVIL ENGINEERING SERVICES FOR  
THE DISTRICT 3  
PEDESTRIAN IMPROVEMENTS MOBILITY PROJECT  
NO.: 23-01573  
AMENDMENT NO. 1**

This Amendment to the Professional Services Agreement for Civil Engineering Services for the District 3 Pedestrian Improvements Mobility Project ("Project"), is entered into by and between the City of San Antonio ("City"), a home rule municipal corporation, acting by and through its City Manager, and WGI, Inc. ("Consultant"), acting by and through its duly authorized corporate representative, as set out below. The City and Consultant are referred to collectively herein as the "Parties".

**WHEREAS**, on October 5, 2017, through Ordinance 2017-10-05-0742, City Council approved the execution of a Professional Services Agreement between the Parties; and

**WHEREAS**, on May 10, 2018, the Parties executed a Professional Services Agreement in an amount not to exceed \$742,500.00 ("Original Agreement"); and

**WHEREAS**, the Parties desire to add additional Civil Engineering services and increase the contract capacity by \$128,900.00 to the Project, as described in the Fee attached as **Exhibit 1**, and explained in the memo attached as **Exhibit 2**. The current contract set aside an allowance that covers \$23,510.00 of the additional services outlined in Exhibit 1. The amendment history is summarized in the table below:

Original contract capacity	\$742,500.00
Amendment amount	\$128,900.00
New contract capacity	\$871,400.00

**WHEREAS**, it is understood between the Parties that Exhibit 1 is attached solely for reference to the additional scope of services contained therein, and City is not bound by any additional terms or conditions contained therein nor in any attachments thereto; and

**WHEREAS**, the Contract Price is hereby revised to a not to exceed amount of \$871,400; and

**NOW THEREFORE**, in consideration of the terms, covenants, agreements and demises herein contained each to the other given, the sufficiency and receipt of which are hereby acknowledged, the Original Agreement is amended as follows:

1. **Contract Price.** The not to exceed amount of the Contract Price is hereby increased in the amount of \$128,900 for a revised not to exceed Contract Price of EIGHT HUNDRED SEVENTY-ONE THOUSAND FOUR HUNDRED AND 00/100 U.S. DOLLARS (\$871,400.00).
2. **Additional Services.** The additional services described in the proposal letter attached as Exhibit 1, excluding any additional terms contained therein or in any attachments

thereto, are hereby added and incorporated into the Original Agreement.

3. **Signatory Authority**. Consultant represents, warrants, assures and guarantees that the signatory below has full legal authority to execute this Agreement on behalf of Consultant and to bind Consultant to all terms, performances and provisions herein contained.

Except as amended hereby, all other provisions of the Agreement and corresponding Amendments are hereby retained in their entirety and remain unchanged.

**EXECUTED** and **AGREED** on this date: \_\_\_\_\_.

**CITY OF SAN ANTONIO**

**WGI, Inc.**

\_\_\_\_\_  
(Signature)  
Razi Hosseini, P.E., R.P.L.S.  
Director/City Engineer,  
Public Works Department

*Lindsay Libes*  
\_\_\_\_\_  
(Signature)  
Lindsay Libes  
Vice President

Approved as to Form:

\_\_\_\_\_  
Tino Gallegos  
Assistant City Attorney

## **Exhibit 1**



**PUBLIC WORKS**

**Interdepartmental Correspondence**

**TO:** Tino Gallegos, City Attorney

**FROM:** Florencio Rodriguez, P.E., Senior Engineer, Public Works Department

**COPIES TO:** David Harris, City Attorney  
Jaime Contreras, Procurement Manager, Procurement Division

**SUBJECT:** **D3 Pedestrian Mobility Improvements (23-01573) Amendment #1 – WGI, Inc. Fee Proposal for Additional Services**

**DATE:** September 3, 2024

The following is a summary of the Design Fees and Supplemental Fees for the above subject project:

<b>D3 Pedestrian Mobility Improvements</b>	<b>Design Fee</b>
<b>Summary of Contract Amendment</b>	
Total proposed amendment amount	\$152,410.00
Existing Available Contract Balance	-\$23,510.00
<b>TOTAL CONTRACT AMENDMENT AMOUNT</b>	<b>\$128,900.00</b>
<b>Summary of Not-to-Exceed New Contract Amount</b>	
Existing Contract Capacity	\$742,500.00
Amendment Amount	\$128,900.00
<b>TOTAL NOT TO EXCEED AMOUNT</b>	<b>\$871,400.00</b>

The existing contract balance reduces the requested amendment by \$23,510 from the requested amount of \$152,410 to \$128,900.

If any additional information is needed, please contact the Project Manager copied on this memo.