

Contract Change Request



Contract Change Request General

Project Number: 23-01484A

Project Name: P - Castleridge_SRC
Mitigation HDR - Project
A

Record Number: CCR-0000003

Status: Commitment_Pending

Title: PW-03 Increase Topsoil
- Project A

Contract #: 4600021963

Creator: CoSA Admin

Creation Date: 09/18/2023 12:43 PM
(UTC-8)

Type Contract: Construction

Vendor Name: J3 EXCAVATION
COMPANY LLC

Agency: City

Change Category: Owner Requested -
Necessary

Special Contract: No

Proposal Record PRN-0000004
Number:

Contract Amount: 6,273,049.79

Previous Contract 16,290.00
Changes:

New Contract Value: 6,582,118.59

Contract Change 4.93
Percentage:

Change to Contract 292,778.80
Cost:

Change to Calendar 0
Days:

Description Of Change

Description of Change: Ref RFI #06 - Project A
Increase topsoil quantities in project A.

Justification for To provide sufficient topsoil quantities for vegetation growth.
Proposed Change:

Ordinance Information

Change Order Council 100,000.00
Threshold:

Ordinance Number:

Ordinance Date:

Fiscal Remarks: Increase of \$292,778.80
contract 4600021963, line 1
PO 4500443361, line 1
WBS 23-01484-05-02-01
GL 5201140
Project #: 23-01484A

Vendor Information

SAP Vendor No.: 0001038714

Vendor Address 1: PO Box 129

Vendor Address 2:

Vendor City: COMFORT

Vendor State: TX

Vendor Zip Code: 78013

Vendor Phone 830-995-5100
Number:

Vendor Fax 830-896-3712
Number:

Standard

2 Item(s)

No.	Spec No.	Item Description	UM	Unit Price	Quantity	Amount	PO No.	PO Line #	PO Title
001	100.2	INSURANCE & BOND	LS	2,898.80	1.0	2,898.80			
002	515.1	TOPSOIL	SY	5.00	57,976.0	289,880.00			

Total Amount 292,778.80

Record - General Comments

1 Item(s)

--

Attachments (0)

Linked Records (0)

Linked Mail (0)