

**AMENDMENT TO  
PROFESSIONAL SERVICES AGREEMENT  
FOR CIVIL ENGINEERING SERVICES FOR  
SAN SABA STREET  
(NUEVA STREET TO MARTIN STREET) PROJECT  
PROJECT NO: 23-01607**

This Amendment to the Professional Services Agreement for Civil Engineering Services for the San Saba Street (Nueva Street to Martin Street) Project is entered into by and between the City of San Antonio ("City"), a home rule municipal corporation, acting by and through its City Manager, and Moore Iacofano Goltsman, Inc. ("Consultant"), acting by and through its duly authorized corporate representative, as set out below. The City and Consultant are referred to collectively herein as the "Parties".

**WHEREAS**, on October 5, 2017, through Ordinance 2017-10-05-0742, City Council approved the execution of a Professional Services Agreement between the Parties; and

**WHEREAS**, the Parties executed a Professional Services Agreement for Engineering in an amount not to exceed \$851,541.00 ("Original Agreement"); and

**WHEREAS**, the Parties have amended the Original Agreement adding additional services and contract capacity of \$437,014.13, for a total current contract capacity of \$1,288,555.13; and

**WHEREAS**, the Parties seek to add additional professional services and increase the contract capacity by \$74,860.00 to the Project, as described in the Fee Proposal attached as **Exhibit 1**, and summarized in the table below; and

<b>Item</b>	<b>Amount</b>
Original Contract Capacity	\$851,541.00
Previous Contract Amendments	\$437,014.13
Current Contract Capacity	\$1,288,555.13
Proposed Contract Amendment	\$74,860.00
Revised Contract Capacity	\$1,363,415.13

**WHEREAS**, it is understood between the Parties that **Exhibit 1** is attached solely for reference to the additional scope of services contained therein, and City is not bound by any additional terms or conditions contained therein nor in any attachments thereto; and

**WHEREAS**, the Contract Price is hereby revised to a not to exceed amount of \$1,363,415.13;

**NOW THEREFORE**, in consideration of the terms, covenants, agreements and demises herein contained each to the other given, the sufficiency and receipt of which are hereby acknowledged, the Original Agreement is amended as follows:

- 1. Contract Price.** The not to exceed amount of the Contract Price is hereby increased

in the amount of \$74,860.00 for a revised not to exceed Contract Price of **ONE MILLION THREE HUNDRED SIXTY-THREE THOUSAND FOUR HUNDRED FIFTEEN AND 13/100 DOLLARS (\$1,363,415.13).**

2. **Additional Services.** The additional services described in the proposal letter attached as Exhibit 1, excluding any additional terms contained therein nor in any attachments thereto, are hereby added and incorporated into the Original Agreement.
3. **Signatory Authority.** Consultant represents, warrants, assures and guarantees that the signatory below has full legal authority to execute this Agreement on behalf of Consultant and to bind Consultant to all terms, performances and provisions herein contained.

Except as amended hereby, all other provisions of the Agreement and corresponding Amendments are hereby retained in their entirety and remain unchanged.

**EXECUTED** and **AGREED** on this date: \_\_\_\_\_.

**CITY OF SAN ANTONIO**

**MOORE IACOFANO GOLTSMAN, INC.**

\_\_\_\_\_  
(Signature)

Razi Hosseini, P.E, R.P.L.S  
City Engineer/Director  
Public Works Department



\_\_\_\_\_  
(Signature)

Daniel Iacofano  
President & CEO

Approved as to Form:

\_\_\_\_\_  
Tino Gallegos  
Assistant City Attorney

## **Exhibit 1**