Contract Change Request

Contract Change Request General

Project Number: 23-01600 Project Name: H - North St Mary's St

(E Mistletoe Ave to W

Josephine St)

Record Number: CCR-0000037 Status: Commitment_Pending

Title: PW CO-12 TIRZ Contract #: 4600019995

Construction Allowance

Creation: CoSA Admin Creation Date: 05/18/2022 05:33 PM

(UTC-6)

Type Contract: Construction Vendor Name: SPAWGLASS CIVIL

CONSTRUCTION INC

Agency: City Change Category: Owner Requested -

Enhancement

Special Contract: No Proposal Record PRN-0000040

Number:

Contract Amount: \$10,032,682.08 Previous Contract -\$16,152.55

Changes:

New Contract Value: \$11,416,529.53 Contract Change 13.79

Percentage:

Change to Contract \$1,400,000.00 Change to Calendar 180

Cost: Days:

Description Of Change

Description of Change: This change order will provide an allowance to the contractor for additional

TIRZ related construction items. The TIRZ design and construction work were added post-bid to the project pursuant to TIRZ and City Council action to appropriate and accept the money, respectively. Pedestrian amenities

and lighting are included in the scope of work.

Contract increase: \$1,400,000.00

The number of days to be added: 180 days

Justification for This is an enhancement to the project to provide increased pedestrian Proposed Change: lighting and amenities.

Ordinance Information

Change Order Council \$100,000.00

Threshold:

Ordinance Number: Ordinance Date:

Fiscal Remarks: WBS 23-01600 05-02-08

GL 5201140

Vendor Information

SAP Vendor No.: 0001049338

Vendor Address 1: 13800 WEST ROAD Vendor Address 2:

Vendor City: HOUSTON Vendor State: TX

Vendor Zip Code: 77041

Vendor Phone 281-970-5300

Number:

Vendor Fax Number:



1 Item(s)

No.	Spec No.	Item Description	UM	Unit Price	Quantity	Amount	PO No.	PO Line #
001		TIRZ Construction Allowance	DOL	\$1.00	1,400,00 0.0	\$1,400,000.00		

Total Amount \$1,400,000.00

Attachments (2) Linked Records (0) Linked Mail (0)