

## Proposal Request - Negotiations



### Proposal Request - Negotiations General

Project Number: 33-00075

Project Name: A - West Cargo Facility  
Rehabilitation\_D Wilson

Record Number: PRN-0000025

Status: CCR\_Initiated

Title: Electrical Claim Delay  
TIA

SAP Contract No.: 4600019903

Creator: ROLAND IBARRA

Creation Date: 11/09/2022 01:56 PM  
(UTC-6)

Type Contract: Construction

Vendor Name: D WILSON  
CONSTRUCTION  
COMPANY

Agency: City

Submit To: Project Team

On-Call Contract?: No

Special Contract: No

Contract Amount: 4,661,606.69

Previous Contract 300,668.51  
Changes:

Contract #: 4600019903

Contract Change 8.75  
Percentage:

Change to Contract 107,328.73  
Cost:

Change to Calendar 0  
Days:

Contract Change  
Request:

Field Work Directive  
Item:

### Description of Change

Description of Change: Electrical Claim Delay (TIA)

Justification for New and revised surge protection device by CNG related to submittal #072,  
Proposed Change: new switchgear needing to be manufactured and delivered. Joint use  
agreement (JUA) needing to be executed with CPS and Aviation.

### Ordinance Information

Change Order Council Threshold: 100,000.00

## Vendor Information

SAP Vendor No.: 0001037658

Vendor Address 1: PO BOX 3455

Vendor Address 2:

Vendor City: MCALLEN

Vendor State: TX

Vendor Zip Code: 78502

Vendor Phone 956-686-9573  
Number:

Vendor Fax 956-686-3270  
Number:

## Record - General Comments

2 Item(s)

11/09/2022 01:56 PM (UTC-6)

ROLAND IBARRA

CoSA

Comment Text

11/09/2022 02:07 PM (UTC-6)

ROLAND IBARRA

CoSA

Comment Text

PRN has been reviewed and approved.

Attachments

D.Wilson-11-4-2022.pdf, RE\_\_EXTERNAL\_ West Cargo- TIA timeline of Events.msg, TIA Atkins Analysis with Initial Schedule.pdf

3 Item(s)

File Name	Title	Revision No.	Size	Issue Date
D.Wilson-11-4-2022.pdf			137 KB	
RE_ _EXTERNAL_ West Cargo- TIA timeline of Events.msg			324 KB	
TIA Atkins Analysis with Initial Schedule.pdf			215 KB	

Attachments (3)

Linked Records (0)

Linked Mail (0)