

**AMENDMENT NO. 1 TO TASK ORDER 16 UNDER THE INTERLOCAL  
AGREEMENT BETWEEN THE CITY OF SAN ANTONIO, TEXAS AND THE  
SAN ANTONIO RIVER AUTHORITY FOR SERVICES SUPPORTING  
SUSTAINABLE LAND USE AND STORM WATER PROGRAMS AND  
PRACTICES**

This Amendment to Task Order 16 of the Interlocal Agreement between the City of San Antonio (“CITY”) and the San Antonio River Authority (“RIVER AUTHORITY”) is entered into by and between the CITY and RIVER AUTHORITY, referred to collectively herein as the “Parties”.

WHEREAS, on December 9, 2021, CITY Council approved an Ordinance No. 2021-12-09-0951 that authorized execution of Task Order 16 under the Interlocal Agreement between the CITY and RIVER AUTHORITY in the amount of \$4,400,000.00 for the Nueva Street Dam – Gate 5 Rehabilitation Project (“Original Agreement”); and

WHEREAS, the CITY has now identified increased cost for materials required for the PROJECT; and

WHEREAS, the total amount for the PROJECT is now \$7,667,135.00, and it is necessary to amend the Original Agreement to allow for the additional expenditure and updated PROJECT timeline;

NOW THEREFORE, in consideration of the terms, covenants, agreements and demises herein contained each to the other given, the sufficiency and receipt of which are hereby acknowledged, the language in the Original Agreement is amended and replaced as follows:

1. PROJECT Schedule: Design completed December 2022. The PROJECT will bid in February 2023. It is anticipated that the PROJECT will begin construction in May 2023, and end November 2024.
2. Compensation: CITY hereby agrees to budget and commit a not-to exceed amount of \$7,667,135 DOLLARS AND 00/100 (\$7,667,135.00) for Task Order No. 16. RIVER AUTHORITY shall prepare and submit invoices to CITY of actual costs incurred for Task Order No. 16 in a form and detail mutually acceptable to CITY and RIVER AUTHORITY. CITY shall reimburse RIVER AUTHORITY within thirty (30) days after receipt of invoice.

Item	Cost
Management Fee	\$433,988
Design Fee	\$633,147
Construction Fee	\$6,600,000
<b>TOTAL</b>	<b>\$7,667,135</b>

Except as amended hereby, all other provisions of the Original Agreement are hereby retained in their entirety and remain unchanged.

The Parties have caused this Amendment No. 1 to Task Order #16 to be executed by their duly authorized representatives effective as the date last signed by the Parties below.

**CITY OF SAN ANTONIO**


\_\_\_\_\_  
RAZI HOSSEINI, P.E.  
Director/City Engineer  
City of San Antonio

\_\_\_\_\_  
Date

Approved as to Form:

\_\_\_\_\_  
Assistant City Attorney


**SAN ANTONIO RIVER AUTHORITY**

DocuSigned by:  
  
\_\_\_\_\_  
8CA2D355D35E4AF  
Rick Trefzer  
Deputy General Manager  
San Antonio River Authority

12/27/2022 | 8:08 AM CST

\_\_\_\_\_  
Date

Approved as to Form:

DocuSigned by:  
  
\_\_\_\_\_  
81C2C77FFA2A4FC  
Allison Elder  
Director of Legal Services