

OCC Change Order



On-Call Contract Change Order

Contract Shell No.: 4600021852

Type of On-Call Roadway and Drainage
Contract: Construction

Record Number: uocco-00001

Type Contract: Construction

Title: CO-01 Increase
contract capacity

Status: Pending

Creator: ENEDELIA DE LEON

Creation Date: 08/10/2023 10:50 AM
(UTC-6)

Original Capacity: 9,356,685.75

Vendor Name: H L ZUMWALT
CONSTRUCTION INC

Change in Contract 2,339,000.00
Capacity:

Previous Contract 0.00
Changes:

New Contract Capacity: 11,695,685.75

Extend Term Period: No

Description of Change

Description of Change: Increase in contract capacity by \$2,339,000.00

Justification for This increase in contract capacity is to continue to utilize the contractor to
Proposed Change: construct Medina Base Rd. from Whitewood Street to Old Pearsall Rd.
Project.

Ordinance Information

Change Order Council 100,000.00
Threshold:

Ordinance Number:

Ordinance Date:

Vendor Information

SAP Vendor No.: 0001038121

Vendor Address 1: 17511 FM 1283

Vendor Address 2:

Vendor City: MICO

Vendor State: TX

Vendor Zip Code: 78056

Vendor Phone 830-751-2587
Number:

Vendor Fax 830-751-2604
Number:

Attachments (0)

Linked Records (0)

Linked Mail (0)