

# City of San Antonio



Contract Amendment: Prue Road (Babcock Rd. to Laureate Dr.)  
City Council A Session Item 12  
June 16, 2022



Razi Hosseini, P.E., R.P.L.S., Director/City Engineer

# Project Background

---

## Background

- \$27.6 million 2017 Bond District 8 Project
- Reconstruct and widen Prue Road from Babcock Road to Laureate Drive including improvements to:
  - Reduce traffic congestion
  - Address drainage issues
  - Improve pedestrian safety and connectivity to Howard W. Peak Trails System

## Construction Schedule

- April 2021 – August 2023



Prue Road (Oakland/Woodbridge Bluff)



# Project Map



# Amendment Scope

Provide for additional design and construction services for:

- Drainage C Outfall
- Right of way acquisition for Drainage C Outfall
- Utility relocation



## Recommendation

---

Approval of an amendment in the amount not to exceed \$6,662,053.97 to the design-build contract with J.D. Abrams, L.P. for additional design and construction services for Drainage C Outfall to reduce the flooding in the area for a revised contract value \$38,962,053.97.





# City of San Antonio



Contract Amendment: Prue Road (Babcock Rd. to Laureate Dr.)  
City Council A Session Item 12  
June 16, 2022



Razi Hosseini, P.E., R.P.L.S., Director/City Engineer