

OCC Change Order



On-Call Contract Change Order

Contract Shell No.: 4600020101	Type of On-Call Construction Contract:
Record Number: uocco-00001	Type Contract: Construction
Title: PW-01 Increase to Contract Capacity	Status: Pending
Creator: ROLANDO LERMA	Creation Date: 08/25/2022 09:16 AM (UTC-6)
Original Capacity: 3,806,777.00	Vendor Name: FD CONCRETE LLC
Change in Contract Capacity: 951,694.25	Previous Contract Changes: 0.00
New Contract Capacity: 4,758,471.25	Extend Term Period: Yes

Description of Change

Description of Change: This OCC is to increase the Contract Capacity with FD Concrete, LLC TOC Pkg 9 in the amount of \$951,694.25. With this increase to contract capacity we are extending the contract duration another 180 calendar days. Contractor has agreed to maintain current contract unit prices.

Justification for This increase to contract capacity is to continue to utilize the contractor to Proposed Change: construct Ped Mobility sidewalk projects for the 2017 Bond Program.

Ordinance Information

Change Order Council Threshold: 0.00	
Ordinance Number:	Ordinance Date:

Vendor Information

SAP Vendor No.: 0001038893	
Vendor Address 1: PO BOX 14506	Vendor Address 2:
Vendor City: SAN ANTONIO	Vendor State: TX
	Vendor Zip Code: 78214
Vendor Phone Number: 210-927-9796	Vendor Fax Number: 210-922-0228

Attachments (0)

Linked Records (0)

Linked Mail (0)