



Jesus H. Saenz, Jr., IAP


December 16, 2021

# Airfield Improvements Package 6 Change Order

## Scope of Work

- Reconstructs & relocates Taxiway E
- Constructs a temporary Bypass Taxiway RC
- Relocates & improves Federal Aviation Administration's underground communication loop system impacted by both projects.

- Reconstructs & relocates Taxiway E
- Constructs a temporary Bypass Taxiway RC
- Relocates & improves Federal Aviation Administration's underground communication loop system impacted by both projects.



# Background



## Unforeseen Conditions

### COVID-19

- FAA Staff were restricted travel for resident engineers, impacting project

## Proposed Change Order

### Authorization

- Additional calendar days
- Additional field supervision

## Fiscal Impact

**\$199,742.38**

Previously-appropriated:

- FAA: \$149,806
- City: \$49,936.38

New Contract value:  
**\$7,881,048.24**

# Change Order & Fiscal Impact



Jesus H. Saenz, Jr., IAP

December 16, 2021

# Airfield Improvements Package 6 Change Order