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SUBJECT:

Airfield Improvement Package 6 Project at the San Antonio International Airport

SUMMARY:

An ordinance approving a deductive change order to the construction contract with SpawGlass 
Civil Construction, Inc. in the total amount of $222,590.19. The change order is related to the final 
installed quantities adjustment for the Airfield Improvements Package 6 project at the San Antonio 
International Airport. This action will revise the total contract value to $7,770,361.73 and allow 
the final close-out of the project.

BACKGROUND INFORMATION:

Since 2013, the City and FAA have coordinated on three airfield improvements projects - the 
Terminal Area Taxiways, Taxiway E Reconstruction and Runway 13R Rehabilitation. The work 
was packaged each year in order to maximize grant funding from the FAA and minimize impact 
to aircraft operations. Five of the seven packages have been completed.

On January 30, 2020, City Council authorized a construction contract to SpawGlass for the 
Airfield Improvements Package 6 project which includes phases of Taxiway E Reconstruction and 
Runway 13R Rehabilitation projects. The Airfield Improvements Package 6 reconstructed and 



relocated Taxiway E to improve the taxiway pavement condition and enhance airfield safety by 
moving it away from a high-intensity area; constructed a temporary Bypass Taxiway RC in order 
to maintain airfield access to the runways for three corporate tenants during the 
Airfield Improvements Package 7; and relocated and improved the FAA’s underground 
communication loop system that is impacted by both projects. Construction began on March 16, 
2020.
 
All construction has now been completed and the close-out process is underway; however, a 
quantity adjustment must be made to the contract to close out all line items. The request for the 
change order is due to a final quantity adjustment and is based on actual quantities used for 
construction. 

ISSUE:

This ordinance approves a deductive change order to the construction contract with SpawGlass 
Civil Construction, Inc. in the amount of $222,590.19 related to the final quantities installed for 
the Airfield Improvements Package 6 project at the San Antonio International Airport; this action 
will revise the final contract value to $7,770,361.73. When contractors submit their material 
amounts as part of their bid packages, those are estimates until the work is performed. For this 
change order, the amount of final quantities utilized for the project resulted in a savings that was 
more than $100,000.00. City Council authorization is required for any change order, additive or 
deductive, that is over $100,000.00.

ALTERNATIVES:

While City Council could decide to not approve the change order, the action would likely result in 
the close-out process being halted until a contractual resolution was made potentially impacting 
grant funding.

FISCAL IMPACT:

This action will accept a deductive change order in the amount of $222,590.19. The original 
contract value was in the amount of $7,691,662.96. The previous change orders, both additive and 
deductive, increased the total contract value in the amount of $301,288.96. With the application of 
this deductive change order, the revised contract value is $7,770,361.73.
  
Original Contract Value $7,691,662.96
Previous Change Orders
(Additive and Deductive) $301,288.96

This Proposed Change Order ($222,590.19)
Final Total Contract Value $7,770,361.73

RECOMMENDATION:



Staff recommends the approval of the change order to the construction contract with SpawGlass 
for the Airfield Improvements Package 6 project.


