



Change Order Request

2/9/2024

Description: Heritage Park Improvements R1
RFC No: 13
Project: 2303 Dist 4 Heritage Community Ctr
Respond By: 3/25/2024

Change in Work:

Please see the attached pricing associated with the Heritage Park Improvements plans and specifications received on 01/08/2024 and per meeting discussions with COSA PW on 01/30/2024 and 2/9/24. Scope includes SWPPP, Demo, Concrete, Site Furnishings, Athletic Equipment, Court Surfacing, Plumbing, Electrical, Sitework, New Asphalt, Landscaping, Irrigation, and Fencing. Please reference the attached estimate and qualifications for scope specific inclusions and exclusions. Pricing and schedule based on completing project concurrently with D4 Community Center Project.

Subcontracts	Number	RFC	Total
Heritage Park Improvements			481,162.00
			481,162.00

Time Impact (Days)	0
--------------------	---

Description	Pcnt	Amount
Subcontracts		481,162.00
Total Cost		481,162.00
Contract Amount		\$481,162.00

The above work is subject to the same conditions as specified in the original contract unless otherwise stipulated. Upon approval the sum of **\$481,162.00** and **0 days** will be added to the contract.

Authorized Signature:  Date: 04/24/2024
F. A. NUNNELLY CO, INC.

Authorized Signature: _____ Date: _____
CITY OF SAN ANTONIO