



City Council A-Session

Item # 22 Contract Amendments:
South Presa Street (S.E. Military to W. Boyer)

October 31, 2024


Razi Hosseini, P.E., R.P.L.S., Director/City Engineer, Public Works Department

Background


- As part of the voter approved 2017 Bond Program, \$5.0 Million was authorized to construct corridor improvements from Military to Southcross, including pedestrian amenities and enhancements.
- Project improved roadway along the South Presa corridor, pedestrian connectivity improvements from W. Boyer to S.E. Military, including sidewalks, curbs, and driveway approaches.
- Construction completed in May 2024.

Location: Districts 3 & 5

Funding: 2017 Bond



Project Map



Amendments

CoSA Amendment

Scope reduction associated with traffic signal due to UPRR conflicts.

CPS Energy Amendment

Compensates contractor for CPS gas conflict with other utility work.

Schedule



Project Completion

- May 2024



Recommendation

Approval authorizing two contract amendments totaling \$430,842.52 for project scope reduction and utility work as part of the South Presa Street (S.E. Military to W. Boyer) project.

Amendment	Total
CoSA Deductive Amendment	(\$566,666.79)
CPS Amendment	\$135,824.27
Revised Total	\$430,842.52

City Council A-Session



PUBLIC WORKS

**Item #22 Contract Amendments:
South Presa Street (S.E. Military to W. Boyer)**