



City Council A - Session

**Item #12 – Contract Amendment: South Alamo Street
June 12, 2025**

Razi Hosseini, Director/City Engineer, Public Works Department

Background

- As part of the 2017 Bond Program, a total of \$9 Million was approved for the South Alamo Street improvements.
- The project is located between Market Street and Cesar E. Chavez Boulevard and provides street and utility improvements.
- Project Schedule:
Fall 2022 – Spring 2026



Contract Amendment



Contract Amendment in the increased amount of \$7,623,805.13 will add contract capacity to address construction changes associated with the project redesign due to utility conflicts, unforeseen conditions, and environmental and archaeological constraints, which affected the overall project schedule and cost.



Recommendations



Staff recommends approval of the following:

Contract Amendment: A contract amendment in the increased amount of \$7,623,805.13 payable to Sundt Construction, Inc. for construction services related to the project's design revisions.

Reallocation: Reallocation of funds in the amount of \$10,066,805.13 from previous Unissued Certificates of Obligation included in the FY 2025 Budget.





THANK YOU!

**Razi Hosseini, Director/City Engineer,
Public Works Department**

