

Contract Change Request



Contract Change Request General

Project Number: 23-01484A

Project Name: P - Castleridge_SRC
Mitigation HDR - Project
A

Record Number: CCR-0000001

Status: Commitment_Pending

Title: PW-02 Replace riprap
outfall Structure

Contract #: 4600021963

Creator: CoSA Admin

Creation Date: 08/01/2023 12:37 PM
(UTC-8)

Type Contract: Construction

Vendor Name: J3 EXCAVATION
COMPANY LLC

Agency: City

Change Category: Owner Requested -
Necessary

Special Contract: No

Proposal Record PRN-0000001
Number:

Contract Amount: 6,273,049.79

Previous Contract 16,290.00
Changes:

New Contract Value: 6,420,327.59

Contract Change 2.35
Percentage:

Change to Contract 130,987.80
Cost:

Change to Calendar 10
Days:

Description Of Change

Description of Change: Remove and replace additional rip-rap outfall structure.

Justification for Channel flooding occurring on 5/13/2023 damaged adjacent existing rip-rap
Proposed Change: outfall structure.

Ordinance Information

Change Order Council 100,000.00
Threshold:

Ordinance Number:

Ordinance Date:

Fiscal Remarks: Increase of \$130,987.80
contract 4600021963, line 1
PO 4500443361, line 1
WBS 23-01484-05-02-01
GL 5201140
Project #: 23-01484A

Vendor Information

SAP Vendor No.: 0001038714

Vendor Address 1: PO Box 129

Vendor Address 2:

Vendor City: COMFORT

Vendor State: TX

Vendor Zip Code: 78013

Vendor Phone 830-995-5100
Number:

Vendor Fax 830-896-3712
Number:



Standard

8 Item(s)

No.	Spec No.	Item Description	UM	Unit Price	Quantity	Amount	PO No.	PO Line #	PO Title
001	103.4	REMOVE MISCELLANEOUS CONCRETE	SF	3.00	8,294.8	24,884.40	45004 43361	1	Slick Ranch Crk Mitigation Project A
002	105.1	CHANNEL EXCAVATION	CY	20.00	95.0	1,900.00	45004 43361	1	Slick Ranch Crk Mitigation Project A
003	107.1	EMBANKMENT(FINAL)(ORD COMP)(TY B)	CY	10.00	10.0	100.00	45004 43361	1	Slick Ranch Crk Mitigation Project A
004	410.2	GRAVEL SUBGRADE FILLER	CY	55.00	95.0	5,225.00	45004 43361	1	Slick Ranch Crk Mitigation Project A
005	505.1	CONCRETE RIPRAP (5" THICK)	SY	80.00	921.64	73,731.20	45004 43361	1	Slick Ranch Crk Mitigation Project A
006	413.1	FLOWABLE FILL (LOW STRENGTH)	CY	345.00	35.0	12,075.00			
007	530.1	BARRICADES, SIGNS, AND TRAFFIC HANDLING	Day	166.67	10.0	1,666.70			
008		PROJECT EXTENDED OVERHEAD	Day	1,140.55	10.0	11,405.50			

Total Amount 130,987.80

Record - General Comments

1 Item(s)

Attachments (0)

Linked Records (0)

Linked Mail (0)