

City of San Antonio



Contract Amendment: North Main Avenue & Soledad Street
(Pecan Street to Navarro Street)
City Council A Session Item 25
October 20, 2022



Razi Hosseini, P.E., R.P.L.S., Director/City Engineer

Project Background


Location: District 1

Funding: 2017 Bond

- Project will improve mobility and the environment on heavily used streets in downtown San Antonio
- Construction started in March 2022
- During construction identified gas main infrastructure needs replacement.





North Main Avenue & Soledad Street Reconstruction Project (Pecan Street to Navarro Street)



Legend

 N Main & Soledad Project Extent




Project Scope

- Widened sidewalks, pedestrian lighting, on-street parking, and landscaping
- Drainage improvements
- Buffered bike lanes on North Main Avenue
- Joint-bid utilities (water, sewer and partial gas main replacement


Contract Amendment

- Increase the quantities associated with a 12-inch gas main replacement street restoration along Soledad Street (Savings to Navarro Street).

Typical Street Concept



Typical Street Concept



Project Schedule

Construction

- March 2022 – October 2023



Recommendation

Approval of a utility contract amendment in the total increased amount of \$513,886.69 payable to EZ Bel Construction, LLC.



City of San Antonio



Contract Amendment: North Main Avenue & Soledad Street
(Pecan Street to Navarro Street)
City Council A Session Item 25
October 20, 2022



Razi Hosseini, P.E., R.P.L.S., Director/City Engineer