

Contract Change Request



Contract Change Request

General

Project Number: 23-03774	Project Name: V - Council District 2 - Lou Kardon Park 2020
Record Number: CCR-0000003	Status: Commitment_Pending
Title: Kardon Park_ Creek way crossing	Contract #: 4600021011
Creator: CoSA Admin	Creation Date: 10/03/2022 02:59 PM (UTC-6)
Type Contract: Construction	Vendor Name: LONGHORN TEJAS PROPERTY BUILDERS
Agency: City	Change Category:
Special Contract: No	Proposal Record PRN-0000005 Number:
Contract Amount: \$669,466.63	Previous Contract \$5,362.00 Changes:
New Contract Value: \$809,233.60	Contract Change 20.88 Percentage:
Change to Contract \$134,404.97 Cost:	Change to Calendar 45 Days:

Description Of Change

Description of Change: Proposal for the Creek way crossing submitted by LYP Builders. Creek way crossing requested by residents to allow them to reach Kardon Park.

Justification for Proposal has been reviewed by PWD and the client department, and Proposed Change: determined to be fair and in line with the requirements for the project and what the residents requested.

Ordinance Information

Change Order Council \$100,000.00 Threshold:	
Ordinance Number:	Ordinance Date:

Fiscal Remarks:

Vendor Information

SAP Vendor No.: 0001081381	
Vendor Address 1: 2105 MANNIX DR	Vendor Address 2:
Vendor City: SAN ANTONIO	Vendor State: TX
	Vendor Zip Code: 78217
Vendor Phone 210-277-7018 Number:	Vendor Fax Number:

 Standard

1 Item(s)

No.	Spec No.	Item Description	UM	Unit Price	Quantity	Amount	PO No.	PO Line #	PO Title
001		Kardon Park_ Creek way crossing	DOL	\$1.00	134,40 4.97	\$134,404.9 7			

Total Amount \$134,404.97

Attachments (2)

Linked Records (0)

Linked Mail (0)