

ORDINANCE 2022-11-10-0871

APPROVING A DEDUCTIVE CHANGE ORDER TO THE CONSTRUCTION CONTRACT WITH SPAWGLASS CIVIL CONSTRUCTION, INC. IN THE AMOUNT OF \$222,590.19 RELATED TO THE FINAL QUANTITIES INSTALLED FOR THE AIRFIELD IMPROVEMENTS PACKAGE 6 PROJECT AT THE SAN ANTONIO INTERNATIONAL AIRPORT, REVISING THE FINAL CONTRACT VALUE TO \$7,770,361.73.

* * * * *

WHEREAS, on January 30, 2020, City Council authorized a construction contract to SpawGlass for the Airfield Improvements Package 6 project which includes phases of Taxiway E Reconstruction and Runway 13R Rehabilitation projects; and

WHEREAS, all construction has now been completed and the close-out process is underway; however, a quantity adjustment must be made to the contract to close out all line items due to a final quantity adjustment and is based on actual quantities used for construction; and

WHEREAS, this ordinance approves a deductive change order to the construction contract with SpawGlass Civil Construction, Inc. in the amount of \$222,590.19 related to the final quantities installed for the Airfield Improvements Package 6 project at the San Antonio International Airport and revising the final contract value to \$7,770,361.73; **NOW THEREFORE:**


BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. The City Manager or designee is authorized to execute a deductive change order to the construction contract with SpawGlass Civil Construction, Inc. in the amount of \$220,590.19 related to the final quantities installed for the Airfield Improvements Package 6 Project at the San Antonio International Airport, revising the final contract value to \$7,770,361.73

SECTION 2. The financial allocations in this Ordinance are subject to approval by the Deputy Chief Financial Officer, City of San Antonio. The Deputy Chief Financial Officer may, subject to concurrence by the City Manager or the City Manager's designee, correct allocations to specific Cost Centers, WBS Elements, Internal Orders, General Ledger Accounts, and Fund Numbers as necessary to carry out the purpose of this Ordinance.

SECTION 3. This Ordinance is effective immediately upon the receipt of eight affirmative votes; otherwise, it is effective ten days after passage.

PASSED and APPROVED this 10th day of November 2022.




M A Y O R
Ron Nirenberg

ATTEST:


Debbie Racca-Sittre, City Clerk

APPROVED AS TO FORM:


Andrew Segovia, City Attorney



City of San Antonio

City Council Meeting November 10, 2022

8.

2022-11-10-0871

Ordinance approving a deductive change order to the construction contract with SpawGlass Civil Construction, Inc. in the amount of \$222,590.19 related to the final quantities installed for the Airfield Improvements Package 6 project at the San Antonio International Airport; this action will revise the final contract value to \$7,770,361.73. [Jeff Coyle, Assistant City Manager; Jesus Saenz, Director, Aviation]

Councilmember Rocha Garcia moved to Approve on the Consent Agenda. Councilmember Cabello Havrda seconded the motion. The motion carried by the following vote:

Aye: Nirenberg, Bravo, McKee-Rodriguez, Viagran, Rocha Garcia, Castillo,
Cabello Havrda, Pelaez, Courage

Absent: Sandoval, Perry