



West Cargo Rehabilitation Change Order

Item 14
Jesus H. Saenz, Jr., IAP
San Antonio Airport System
December 15, 2022



West Cargo Facility Rehabilitation

Scope of Work:

- Removal of existing roof/Installation of new roof
- ADA improvements including construction of ramps and a restroom
- Upgrading of electrical service to building
- Demolition of existing wall panels and installation of new installation, soffits and fascia
- Replacement of 52 overhead doors and 32 pedestrian doors
- Upgrading loading docs, security cameras and cameras



Fiscal Impact

Proposed Change Order

- Addresses delays due to supply chain issues
- \$107,328.73 - funding available in the FY 2023 – FY 2028 Capital Budget



An aerial night view of the San Antonio skyline, featuring several prominent skyscrapers with illuminated windows. The text 'West Cargo Rehabilitation Change Order' is overlaid in large white font. A horizontal white line is positioned below the title. The background shows the city lights and the dark blue sky of dusk.

West Cargo Rehabilitation Change Order

Item 14
Jesus H. Saenz, Jr., IAP
San Antonio Airport System
December 15, 2022

