

An aerial night view of the San Antonio skyline, featuring several prominent skyscrapers with illuminated windows. The text 'Airfield Improvements Package 7 Change Order' is overlaid in large white font across the center of the image.


Airfield Improvements Package 7 Change Order

Item 15
Jesus H. Saenz, Jr., IAP
San Antonio Airport System
December 15, 2022





Airfield Improvements Package 7



- Base Bid
- Taxiway R & Taxiway R Connector
- Taxiway R Asphalt Shoulders
- Partial Demo of Temporary Taxiway RC Bypass
- Vehicle Service Road Connector
- Mill & Replace Runway 13L -31R and Associated Taxiways

As a federally-funded project, the City must receive approval from the FAA for changes to the scope of work to maintain eligibility for federal funding.



Airfield Improvements Package 7

Proposed Change Order

- \$268,704.26 which comes from previously-appropriated Airport Interim Financing

Federal Aviation Administration

- The Federal Aviation Administration has committed to reimburse the City for this funding. This change order will allow the City to accept the funding when the reimbursement is authorized.

Funding is available in the FY 2023-FY 2028 Capital Budget.



Airfield Improvements Package 7 Change Order

Item 15
Jesus H. Saenz, Jr., IAP
San Antonio Airport System
December 15, 2022

