

Contract Change Request



Contract Change Request

General

Project Number: 23-01617	Project Name: H - West Commerce Street (Frio St to Colorado St)
Record Number: CCR-0000030	Status: Commitment_Pending
Title: COSA Trolley Concrete Removal	Contract #: BAD4600019643
Creator: CoSA Admin	Creation Date: 12/09/2022 01:12 PM (UTC-8)
Type Contract: Construction	Vendor Name: HARPER BROTHERS CONSTRUCTION LLC
Agency: City	Change Category:
Special Contract: No	Proposal Record PRN-0000054 Number:
Contract Amount: 10,384,984.94	Previous Contract 1,065,336.04 Changes:
New Contract Value: 11,951,391.46	Contract Change 15.08 Percentage:
Change to Contract 501,070.48 Cost:	Change to Calendar 0 Days:

Description Of Change

Description of Change: This change order in addition to PRN-20/ CCR-11 for PWD-08 that estimated the concrete removal via Ground Penetrating Radar (GPR). Unfortunately, the GPR did not provide an accurate quantity and additional excavation and removal was captured via Force Account over several months. This PRN represents the total amount of removal less the estimated amount in PRN -20.

Justification for Original PRN/CCR did not cover the entire qty of removals needed.
Proposed Change:

Ordinance Information

Change Order Council 100,000.00
Threshold:

Ordinance Number:

Ordinance Date:

Fiscal Remarks:

Vendor Information

SAP Vendor No.: 0001047854

Vendor Address 1: 11550 IH 10 WEST STE 100 Vendor Address 2:

Vendor City: SAN ANTONIO

Vendor State: TX

Vendor Zip Code: 78230

Vendor Phone 210-740-0099
Number:

Vendor Fax 210-740-0056
Number:



Task Details

From: Task Due Not Applicable Task Notes (0)
Date:

To: GRACE GONZALEZ; John Task Status: View Only
Kaznowski; KATHRYN OTTO;
Kristina Saenz; Pedro Reyna;
Project Managers; Project Team
Approvers

Cc:

Sent Prepare CCR
For:

Workflow Progress

Step Name	Assignee	Company	Status	Action	Completion Date
Creation	CoSA Admin	CoSA	Completed	Submit for CCR Preparation	12/09/2022 01:12 PM
Prepare CCR	Pedro Reyna	KCI	Locked		
Prepare CCR	Kristina Saenz	KCI	In Progress		
Prepare CCR	John Kaznowski	KCI	Locked		
Prepare CCR	KATHRYN OTT O	CoSA	Locked		
Prepare CCR	GRACE GONZA LEZ	CoSA	Locked		

 Standard

0 Item(s)

No.	Spec No.	Item Description	UM	Unit Price	Quantity	Amount	PO No.	PO Line #	PO Title

Total Amount 0.00

Attachments (1)

Linked Records (0)

Linked Mail (0)