

Bike Network Plan (BNP)



**Tomika Monterville, Director
Transportation and Mobility Committee
April 18, 2023**

Background



- The 2011 San Antonio Bicycle Master Plan & Implementation Strategy, led by the City of San Antonio's Office of Environmental Policy, was adopted by San Antonio City Council on September 29, 2011
 - \$150,000 was subsequently allocated for plan implementation
- Funding for Bike IMP (\$1,000,000 annually) began in 2016
- The 2011 Bicycle Master Plan eventually required an update to enhance safety & accessibility and to be competitive for future federal funding
- \$2.7 million was allocated in the FY 2022 Budget to update the 2011 Bike Master Plan into the Bike Network Plan (BNP)



Program Update

- Kick-Off Activities & Briefings (Jan. – April)
 - Internal City Departments
 - Mayor & City Council
- Finalizing Branding and Website
 - Revisions underway based on C&E branding and logo refresh
 - Data auditing & collection in coordination with ITSD
- BNP estimated to be completed by August 2025



Next Steps

SPRING 2023

- Finalize Branding & Website
- Complete Data Auditing & Collection
- Start on Existing Conditions Assessment & Inventory Report
- Deploy Map-based Community Survey on project website
- Transportation Advisory Committee (TAC) Meeting





Thank You