

OCC Change Order



On-Call Contract Change Order

Contract Shell No.: 4600022474

Type of On-Call Roadway and Drainage
Contract: Construction

Record Number: uocco-00001

Type Contract: Construction

Title: CO-01 Increase
contract capacity

Status: Pending

Creator: ENEDELIA DE LEON

Creation Date: 08/10/2023 10:55 AM
(UTC-6)

Original Capacity: 4,488,597.70

Vendor Name: CLARK
CONSTRUCTION CO
INC

Change in Contract 1,123,000.00
Capacity:

Previous Contract 0.00
Changes:

New Contract Capacity: 5,611,597.70

Extend Term Period: No

Description of Change

Description of Change: Increase contract capacity by \$1,123,000.00

Justification for This increase in contract capacity is to continue to utilize the contractor to
Proposed Change: construct Enrique M. Barrera from Texas 151 Access Rd. to Abshire Street
Project.

Ordinance Information

Change Order Council 0.00
Threshold:

Ordinance Number:

Ordinance Date:

Vendor Information

SAP Vendor No.: 0001013724

Vendor Address 1: 5140 GIBBS SPRAWL

Vendor Address 2:

Vendor City: SAN ANTONIO

Vendor State: TX

Vendor Zip Code: 78219

Vendor Phone 210 661-6785
Number:

Vendor Fax
Number:

Attachments (1)

Linked Records (0)

Linked Mail (0)