



# City Council A-Session

## **Item 17 – Contract Amendment: South Foster Road Phase II**

**May 2, 2024**

Razi Hosseini, P.E., R.P.L.S., Director/City Engineer, Public Works Department

# Background



- In August 2021, City Council approved \$7.3 Million for South Foster Road Phase II (4000' North to Houston Street/FM 1346)
- Project improvements include roadway reconstruction, drainage, landscaping, and utility water, sewer and gas upgrades
- Project is currently under construction and is anticipated to be completed in Spring 2024

**Location:**

District 2


**Funding:**

2012 Bond





# Project Map



# Contract Amendment



Compensates the contractor for delays and additional work caused by SAWS requiring the existing 24" water main to remain operational.



# Recommendation

---

Approval of executing a contract amendment in the increased amount not to exceed \$645,428.66 for construction services related to the South Foster Road Phase II project; and accepting funds from San Antonio Water System for construction services related to this amendment.



# City Council A-Session



## PUBLIC WORKS

**Item 17 – Contract Amendment: South Foster Road Phase II**