

PUBLIC WORKS DEPARTMENT

Contract Amendment: Additional Architectural and Engineering Services for Alamodome Improvements

City Council A Session Item 25

September 29, 2022

Razi Hosseini, P.E, R.P.L.S., Director/City Engineer



Location: District 2

Funding: Certificates of Obligation

Background:

- City committed to completion of additional interior improvements at Alamodome in preparation of hosting NCAA Men's Final Four in 2025
- An Architectural and Engineering services contract executed in June 2021 to provide facility programming, design and construction administration services





PROJECT MAP





Additional design and construction administration services for upgrades, renovation improvements and modifications to:

- Main field level kitchen
- Public restrooms
- Club and upper levels
- Club level concession
- Dining and lounge areas
- Including Wi-Fi access points on the exterior perimeter





Design and Construction


- January 2023 – January 2025





RECOMMENDATION

Approval of an amendment in the increased amount not to exceed \$890,140.00 with Marmon Mok, LP for additional design and construction administration services for the Alamodome Improvements Project.



**Contract
Amendment**



CITY OF SAN ANTONIO
PUBLIC WORKS DEPARTMENT

THROUGH INNOVATION AND DEDICATION, WE BUILD AND MAINTAIN
SAN ANTONIO'S INFRASTRUCTURE

**Contract Amendment: Additional Architectural and
Engineering Services for Alamodome Improvements**

September 29, 2022

CONNECT WITH US!    

INTEGRITY ♦ TEAMWORK ♦ INNOVATION ♦ PROFESSIONALISM