



CONTRACT NAME:	Smart Restroom Technology for San Antonio International Airport
CONTRACT NUMBER:	RFCSP No. 6100013907; City-Assigned Contract No. 4400006619
VENDOR NAME:	TRAX Analytics, LLC
VENDOR ADDRESS:	5900 Windward Parkway, Suite 525 Alpharetta, GA 30005
ATTN:	Tracy M. Davis
CHANGE ORDER NUMBER:	1
DATE ISSUED:	January 27, 2023
EFFECTIVE DATE OF CHANGE ORDER:	Upon approval of the San Antonio City Council

WHEREAS, the City of San Antonio ("City") and TRAX Analytics, LLC ("TRAX" or "Vendor"), entered into an agreement for Smart Restroom Technology for the San Antonio International Airport pursuant to Ordinance 2021-12-09-0947 (hereinafter the "Agreement"); and

WHEREAS, as a result of changes in plans, specifications, equipment or supplies to be furnished, a change order has become necessary to install conduit runs for the Smart Restroom Technology and for TRAX's onsite supervision and coordination; and

WHEREAS, the City hereby issues this change order to the above referenced contract pursuant to Texas Local Government Code §252.048, and Ordinance No. 2011-12-08-1014, passed and approved December 8, 2021; **NOW THEREFORE:** This Agreement is hereby amended as follows:

1. CHANGE ORDER

1.1 TRAX shall provide and install additional EMT conduit pathways to 40 locations listed on Attachment 1. Services are as follows:

Services	Purchase Price
Installation of additional EMT conduit pathways for electrical power at digital signage and gateway locations to each custodial closet	\$17,720
CAT6 cabling at digital signage locations to each custodial closet	\$40,500
Total	\$58,220

It is City's understanding, and this change order is made in reliance thereon, that TRAX intends to use Tero Technologies, a subcontractor, in the performance of this work and TRAX shall provide onsite supervision and coordination.

1.2 The scope of work and pricing set out above are hereby added to the Scope of Services and to TRAX's Price Schedule for a total amount not to exceed **\$58,220.00**.

2. PROVISIONS REMAIN IN EFFECT

All other terms, conditions, covenants and provisions of the above referenced contract, as previously amended, not specifically mentioned herein and revised by this document, are retained in their entirety, unchanged, and remain in full force in effect for the duration of said contract, and any renewals thereof.

3. ENTIRE AGREEMENT


This contract, as amended, embodies the complete agreement of the parties hereto with regard to the subject matter contained herein, superseding all oral or written previous and contemporary agreements between the parties relating to matters herein.

EXECUTED and **AGREED** to as of the dates indicated below. This Change Order may be executed in any number of counterparts, each of which shall be deemed an original and constitute one and the same instrument.

CITY OF SAN ANTONIO

TRAX ANALYTICS, LLC

(Signature)



(Signature)

Printed Name: Angelica Mata

Printed Name: Tracy M. Davis

Title: Assistant Finance Director

Title: President and CEO

Date: _____

Date: 2/8/2023

Approved as to Form:

Assistant City Attorney

This change order is part of the contract. Please return this change order to the Finance Department, Purchasing Division, attention Marisol Amador at marisol.amador@sanantonio.gov.